

List of schemes/ projects/ programme underway

- **Mining Tenement System:** So far, Registration, Returns and Mining Plan modules have been completed and launched on July 12th 2022 for go live. DPR for remaining modules is under progress. Project modules are being prepared in association with National Informatics Centre (NIC)